
General description of the iSupport Transition activities
Transition activities
Table of activities
	[bookmark: RANGE!A1:D14]Transition iSupport - responsibilities
	Developer
	Service Provider
	HCCH

	Establishment of systems, methods and tools.
	 
	X
	 

	Planning and coordination.
	 
	X
	 

	Establishment of the maintenance services.
	 
	X
	 

	Risk management.
	 
	X
	 

	Overall coordination of activities.
	 
	 
	X

	Test environment during development phase.
	X
	 
	 

	Test environment for maintenance.
	 
	X
	 

	Transfer of knowledge.
	X
	X
	X

	Deployment during project phase.
	X
	
	

	Deployment during maintenance phase.
	
	X
	 

	Download environment.
	 
	X
	 

	Installation after development phase.
	 
	X
	 

	Follow-up phase.
	X
	X
	 


Description of activities
Establishment of systems, methods and tools
Establish management information systems and tools, technology and management architectures, service management processes, and measurement methods and metrics to meet requirements.
Planning and coordination
Plan and coordinate the resources to ensure that the requirements of service strategy are effectively realised in service operation.
Establishment of the maintenance services
Establish all processes to be able to handle the services.
Risk management
Identify the risks to minimise the change of failure and disruption across transition activities. Describes risk impact and treatments. 
Overall coordination of activities
Coordinate the activities between the developer, the service provider and HCCH.
Test environment during development phase
Provide the test environment during development phase. 
The developer establish an environment which is accessible for the project team members, for WG members and for the pilot, worldwide.
Test environment for maintenance
Provide the test environment for maintenance. The service provider implements a DTAP (Development, Testing, Acceptance and Production) environment. The program is developed on a Development system. This development environment might have no testing capabilities. Once the developer is ready, the product is copied to a Test environment, to verify that it works as expected. This test environment is standardized and in close alignment with the target environment. Integration tests can be done in this environment as well. If the test is successful, the product is copied to an Acceptance test environment. During the Acceptance test, HCCH, WG members etc. can test the product if needed in this environment to verify whether it meets their expectations. If HCCH accepts the product, it is deployed to a Production environment, making it available to all users of the system. 
In case the software is open source and States are able to change their local configuration, the SP should take into consideration the test environment for this.
Transfer of knowledge 
Transfer of knowledge starts during the development phase. Transfer of knowledge takes place from all sides so that the SP can influence the development.
Deployment during project phase
Draft help-documents for technical users and develop technical jobs like the database scheme.
Deployment to the States who were participants in the Pilot is included in the project. The Developer is responsible for the deployment to these States.

Deployment during maintenance phase 
After the project, deployment to other States takes place. From that point, the service provider is responsible for the deployment. 
Download environment
Create and maintain an environment for installation. 
The technicians at the States can download from here to install iSupport on their own system.
Installation after development phase
Installation, apart from the Piloting states (see Deployment), is not included in the project, but part of the maintenance. The Service desk is available to assist the installation remotely. Assistance in situ is not included in the project; the States can order this directly at the service provider.
Follow-up phase 
Follow-up phase: The developer and the service provider discuss all open issues which can influence the (in)stability of iSupport when installed in the States. First stage: the developer introduces the open issues. Second stage: the service provider introduces the open issues.
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HCCH - iSupport project

ID Task Name Start Finish %
Comple
3014 4014 1015 [2a15 [3a15 415 [1q16 [2q16 (3016 [4a16 [1Q17 [2Q17 |

109 |Development - summary Fri 17-7-15 Fri 18-12-15 0%
110 Start Development Regulation, Fri 17-7-15 Fri 17-7-15 0% & 177

e-CODEX, Convention
111 Finish Development Regulation, Fri 18-12-15  Fri 18-12-15 0% ¢ 18-12

e-CODEX, Convention
132 |Qverall pilot. Including changes dueto Mon 11-1-16  Fri 26-2-16 0% eveloper

the pilot.

133 |Deployment Pilot States Mon 2-11-15 Fri 20-5-16 0%
134 Prepare deployment Mon 2-11-15  Fri 26-2-16 0% eveloper
135 Deployment Pilot States Mon 29-2-16  Fri 20-5-16 0% eveloper
136 [Transition to maintenance Mon 27-7-15  Fri 20-5-16 0%
137 Establishment of systems, methods Thu 11-2-16  Fri 20-5-16 0% ervice|Provider

and tools
138 | Planning and coordination resources Thu 11-2-16  Fri 20-5-16 0% ervice|Provider
139 Establishment of the maintenance  Thu 11-2-16  Fri 20-5-16 0% ervice|Provider

services
140 | Risk management Thu 11-2-16  Fri 20-5-16 0% ervice|Provider
141 Overall coordination of activities Thu11-2-16  Fri 20-5-16 0% CCH
142 | Test environment for maintenance  Thu 11-2-16  Fri 20-5-16 0% ervice|Provider
143 | Transfer of knowledge Mon 27-7-15  Fri 20-5-16 0% =, |Service Provider;HCCH;Developer
144 Download environment Thu 11-2-16  Fri 20-5-16 0% ervice|Provider
145 Follow-up care: developer and SP Thu 11-2-16  Fri 20-5-16 0%

discuss issues
146 Developer introduces issues Thu 11-2-16  Thu 31-3-16 0% loper
147 Service provider introduces issues Fri 1-4-16 Fri 20-5-16 0% Service|Provider
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HCCH - iSupport project

Project: HCCH iSupport project pl
Date: Fri 13-2-15
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